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Florida Department of Transportation 
Monthly Performance Review Meeting 

January 16, 2014 
 

 
 
1. Acknowledgement of Visitors:  James Jobe introduced Dr. Jack May and Secretary 
Prasad introduced Harry Bass, the new Director of Transportation Support. 
 
2. Review of Minutes:  There were no changes to the November minutes.   
 
3. Monthly Reports: 
 
 Performance Report – Freddie Simmons 
 
This is a summary of the Performance Report for Program activities through January for FY 2014.  
This completes half of the FY, so additional data is presented showing completed and remainder 
of the various programs. 
  
CONSULTANT ACQUISITION:  

• Executed 107% of the plan in dollars at $335M plus added or advanced for a $369M total 
to date. 

• Executed 109% of the plan in numbers at 533 plus added or advanced for a 646 total to 
date. 

• These 15 projects @ $9.8M have not been executed to date.  

• 48% of program remains in $ and 38% in #. 

 
RIGHT-OF-WAY: 
 CERTIFICATIONS:  

• Certified 108% of the plan plus 13 extras for 41 total. 

• 54% of certifications remain. 

PROGRAM EXPENDITURES: 
• Acquired 84% of the dollar value of parcel acquisitions for $150M.  

• Two districts are below target with D6 and D7 in the red. 

• 67% of expenditures remain. 

ACQUISITIONS:  
• Completed 124% of the YTD number plus 131 extras for 685 total. 

• 51% of parcel acquisitions remain. 

METHOD OF ACQUISITIONS: 
• Statewide negotiation rates are at 69% with the 70% target. 

EMINENT DOMAIN/PARCEL INVENTORY:  
• Began the year July 1, 2013 with 287 parcels in the inventory and now at 404. 
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EXCESS PROPERTY SUMMARY REPORT:     

 $2.6M in sales and $3.9M in lease revenue for the year. 

PRODUCTION ISSUES: 
ADVANCED PRODUCTION (APP) as of Jan 13, 2014:  
 

DIST 2014  2015  2016  2017  2018 

 1Total  6.5 62.0 144.9 368.2 134.0 

2 Total  31.2 254.3 188.2 110.3 21.0 

3 Total  5.2 42.7 52.7 95.9 77.8 

4 Total  15.2 93.6 66.1 0.0 28.0 

5 Total  0.5 95.3 152.9 290.6 50.2 

6 Total  0.0 5.7 219.8 153.4 266.1 

7 Total  79.5 70.1 152.0 70.1 179.8 

8 Total  17.8 185.6 180.1 179.6 5.0 

Grand 
Total  155.9 809.2 1156.7 1268.1 761.8 

 
AMENDMENTS  for FY 2013:   

 We had a total of $297.3M in 90 amendments through November 30, 2013.  

This includes 122 phase actions.  

REVISIONS AND ADDENDUMS:  (Same as October since no November lettings in CO) 

 There were 109 Contract Class 1 lettings in Central Office 

Addenda     106 
Addenda 15 days       37 
Revisions      103 
Mandatory        74 

 
CONTRACT LETTINGS:    

• Let to contract 87% of the dollar plan at $1.009M plus added or advanced for a $1,020M 

total to date. 

• Let to contract 94% of the adopted number for 198 plus added or advanced for a 209 

total to date. 

• 13 projects have not been let as planned to date for about $52.3M.  9 of these are 

requiring a re-bid. 

• Remaining projects > $10M are shown (29 @ $932M). 

• 64% of $ and 58% of # remain to be let in last 6 months. 

BID ANALYSIS:  
• The adopted estimate of the 209 projects let to date was $1,130.3M with the low bid of 

$1,020.1M for $110.2M in savings or 9.7%. 

• Last FY through December, we were at $93.6M in savings at 11.8%. 

• The difference between official estimate and low bid was 8.8%. 

• Bids for this fiscal year are shown with high or low bids highlighted.  
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• 51% lettings have been below adopted, 31% above, and 18% same. 

CONSTRUCTION:  
• YTD at 3.9% cost increase with target of < 10% on 147 active contracts.  

• YTD at 8.0% time increase with target of < 20% on 147 active contracts.  

• YTD with 89.1% of the contracts having final contract costs less than 110% of original, 

with a target of > 90% (contract status 6, 7 or 8).  

• YTD with 83.0% of the contracts having final contract times less than 120% of original, 

with a target of > 80% (contract status 6, 7 or 8). 

• Projects not meeting cost and time measures are listed. 

VALUE ENGINEERING:  
      VALUE ENGINEERING (VE) PROGRAMS 

 Statewide 10 VE Study to date.  

 $304.7 M in Cost Avoidance/Savings recommendations with $63.6 M approved. 

 $12.6 M in Value Added recommendations with $4.9 M approved. 

 113 recommendations with 54 approved or 48% with a target of > 40%. 

 2.43% projects saved and 5.81% program saved. 

Kurt Lieblong gave the following report:   

Since the last report in December 2013, there were 5 VE studies conducted and 14 Value 
Engineering recommendations approved worth $27.25 million in project cost avoidance.  There 
was also one Cost Savings Initiative proposal approved totaling $30,000 in project savings. 
 
Through December 2013, there were 10 Value Engineering Studies conducted statewide.  The 
Department has approved 54 of 113 (48%) Value Engineering recommendations worth $63.58 
million in project cost avoidance and $4.93 million in value added.  This resulted in a 2.43% 
project savings and a 5.81% program savings.  During this same period, 14 Cost Savings 
Initiative proposals were approved worth $4.41 million in project savings.  This resulted in a 
1.19% project savings and a 0.40% program savings. 
 
At the request of Secretary Prasad in the November Performance Meeting, additional measures 
were added to the report.  The VE Cost Avoidance and the CSI Savings were combined for a 
total savings and the % Program Saved for VE & CSI were combined for a total % Program 
Saved with the initial target set at 2%.  Through December 2013, the combined total savings is 
$67.99 million and the combined program saved is 6.21%. 

 
COST SAVINGS INITIATIVE (CSI) PROGRAM 

  17 CSI acted upon with 14 approved. 

 $4.6 M acted upon with $4.4 M approved. 

 1.19% projects saved and 0.40% program saved.  

TOTAL PROGRAM SAVINGS VE AND CSI COMBINED 

 $68.0 M in total savings and 6.21% in total program saved 
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CONTRACT MAINTENANCE:   

• $ Contracted statewide 112% of plan - $317M or $32M above plan. 

• # Contracted statewide 126% of plan - 981 or 201 above plan.  

• 21% in $ and 13% in # remaining. 

FREIGHT, LOGISTICS, AND PASSENGER OPERTATIONS (FLP) and FLORIDA RAIL 
ENTERPRISE (FRE):    

• FLP YTD at 141% of plan - $546 M or $160 M above plan - 18% of plan remaining. 

• FRE YTD at 253% of plan - $62M or $38M above plan - 80% of plan remaining.  (D5 has 

$50M in March and $192M in June.) 

LAP PROGRAM:    
 CONSULTANT LAP ACQUISITIONS  

• Executed 109% dollars and 105% number to date. 

• 64% in $ and 46% in # remaining. 

CONTRACT LAP LETTINGS 
• Let YTD 115% of dollars and 125% of number to date. 

• 87% in $ and 57% in # remaining. 

• D4 has $83M project in June – Crosstown Parkway – This is 43% if total LAP 

Lets for 2014. 

 
FEDERAL AID:  

 Total OA available for this FED FY 13/14 is $1,805,808,000 

 Total Obligation through Dec 31, 2013 for FED FY 13/14 = $212,850,000 

 Unexpended balance is at 0.60% with target of < 2.00%.   

 With new method of calculation:  Unexpended balance is at 0.79% with target of 

< 2.00%.   

James Jobe gave the following report:  

Federal Legislation: 
 
The Continuing Resolution we’ve been operating under since October expired yesterday and 
Congress ran out of time to enact the full year appropriation for the USDOT and many other 
agencies before it expired.  To give themselves a bit more time, they passed another Continuing 
Resolution for just three days which expires this coming Saturday.  This should give both the 
House and Senate the time needed to pass the omnibus appropriations bill providing funding for 
the remainder of federal fiscal year 2014. 
 
There seems to be no dispute between the House and Senate regarding the amount of funds and 
obligation authority for the federal highway program for FY2014.  Included in the omnibus bill are 
the levels recommended in the MAP-21 surface transportation legislation enacted back in 2012; 
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so there should be no change to the federal funding levels already included in the work program 
for the remainder of fiscal 2014. 
 
The omnibus bill also continues to fund the TIGER grant program with another $600 million for 
fiscal 2014, but the Senate proposal for a $500 million general fund discretionary program for a 
new bridge program was dropped in the final version of the bill. 
 
A final note about the precarious status of the Federal Highway Trust Fund.  In some prior budget 
cycles, the Appropriations Committees have taken it upon themselves to adjust spending levels to 
prevent the Highway Trust Fund from running out of money before the end of the fiscal year, but 
not this time.   
 
The USDOT’s latest estimates show the Highway Account of the Trust Fund running out of cash 
on a day-to-day basis before the end of the fiscal year (early September), but this time the 
appropriators are leaving it to the authorizing and tax-writing committees to enact a solution into 
law to prevent another Trust Fund default before that time. 
 
Obligation Authority Plan: 
 
At the end of last month, we had total obligations of almost $213 million, which represents about 
12% of our total OA for the year, which includes about $84 million in year-to-date deobligations 
that must be reobligated before year end.   
 

 

Financially Inactive Federal Aid Projects:  
 
This month I included two charts on financially inactive federal aid projects to illustrate that, once 
again, we’ve had a change in the rules for this measurement. 
 
After the change to this metric FHWA made about a year ago, we’ve been operating under a Tier 
structure where Tier 1 projects were considered financially inactive after 12 months of no 
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expenditures, Tier 2 after 18 months and Tier 3 (those with the lowest levels of authorized but 
unexpended funds) after 36 months. 
 
All this has now changed again.  FHWA has done away with the Tier structure and now considers 
a project to be financially inactive after 12 months of no expenditures, regardless of how much 
unexpended federal funds remain on the project.   
 
This change in measuring and reporting seems to be moving away from a risk based approach, 
and will require significantly more effort at the district level to track down and report on many 
more projects.  It doesn’t matter whether there’s $100,000 or just $1 of unexpended federal funds 
remaining on the project.  The level of effort to track, report and follow up at the district level will 
be the same for every project on the list, regardless of how much federal funds can be recovered 
upon deobligation. 
 
Under the previous tiered approach there were 36 projects at the end of last month which were 
considered financially inactive.  Under the new approach, there are 243 projects which will now 
need to be individually monitored and the specific reasons and justifications for the financial 
inactivity of each project be reported to and evaluated by FHWA.   
 

Nevertheless, we still continue to be well under the 2% benchmark with an overall inactive rate of 
.79 percent of our annual federal apportionments. 
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TRANSPORTATION COMMISION MEASURES: 
 Two measures were not met. 

 The number of construction contracts actually executed compared against the 

number planned @ 94.3% with target of > 95%. 

 For all construction contracts completed during the year, the percentage of those 

contracts that were completed at a cost within 10% above the original contract 

amount @ 89.1% with target of > 90%. 

 
GOVERNOR’S PERFORMANCE REPORT MEASURES:      
              

 
 
MEASURES SUMMARY:    

 No one met or exceeded all measure targets.   

 Safety Performance Report – Benjamin Jacobs 

The quarterly SHSP Performance Report was presented by Benjamin Jacobs on behalf of the 
State Safety Office.  The presentation showed average fatalities and incapacitating (“serious”) 
injuries in SHSP emphasis area crashes per District and statewide for the second calendar 
quarter ending with April through June of 2013.  There was a correction noted for an error in the 
originally posted presentation.  The correction was in the 2009-2013 statewide average fatalities 
and serious injuries for each presented area, showing a reduction from the originally published 
numbers in each case, except for Bicyclists and Aggressive Driving.  The Bicyclists statewide 
average increased from 216 to 225 and the Aggressive Driving number did not change. 
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 Salary Projections and Operating Budget – Pam Kuester 
 
The Fiscal Year 2013/14 (FY14) Budget Review was presented to the attendees. Select 
Operating Budget categories (OPS, Expenses, OCO, Acquisition of Motor Vehicles, Consultant 
Fees, Contracted Services, FHP Services, HRD, OT, TME and Lease Purchase of Equipment) 
were featured which indicated (as of 12/31/13) a 67.5% overall commitment level of the selected 
categories. Potential Roll Forward by District (as of 12/31/13) was also presented which reflected 
an overall 49.6% level of commitment of Work Program Budget. Fixed Capital Outlay – Buildings 
& Grounds (FCO) Budget data was included in the presentation which provided information for 
FY13 as well as FY14. Additional slides featured the select Operating Budget categories 
mentioned above by District/Unit, as well as Salaries & Benefits Budget data. As of 12/31/13, 
there was a 42.6% overall commitment of Salaries & Benefits budget (which shows a potential 
reversion of approximately $31 million).  
 
FCO budget was highlighted during the presentation.  We are currently in the process of closing 
out Fiscal Year 2012/13 (FY13), and there is a push to commit the remaining balances.   
 
 Personnel Reports – Irene Cabral 
 
Ms. Cabral gave an update on personnel issues and the vacancy report. 
 
 Economic Parity – Art Wright 
 
In the December Economic Parity report for Females, the Department had 1 opportunity in the 
Officials and Administrators category, but was not able to hire a Hispanic female.  In the 
Professionals category, we had 23 opportunities and hired 2 Hispanic Females.  We had 4 
opportunities in the Office/Clerical category and were able to hire 1 Hispanic female.  We also 
had 2 opportunities in Skilled Craft, but were not able to hire a Hispanic female.  
 
In the report for males, the Department hired 6 Hispanic Males in the Professionals category and 
1 Hispanic male in the Technicians category.   
 
The report shows the breakdown by district where you can see that Districts 4, 6, the Turnpike 
and the Central Office were able to help the Department in our efforts to achieve economic parity 
among the EEO job categories. 
 
 Disadvantaged Business Enterprise (DBE) Report – Art Wright 
 
This is the final DBE report for the 2012-2013 federal fiscal year.  As you can see, the 
Department far exceeded our 8.6% DBE goal and achieved 11.78% DBE participation on 
federally funded contracts.  This is the highest percentage we have ever achieved on federally 
funded contracts exceeding the previous high of 10.31% the previous year.  This also marks the 
tenth time that our race neutral goal has been achieved in the last 13 years. 
 
The report shows the district breakdown on federally funded contracts. On state funded contracts, 
the Department achieved 10.88% DBE participation.  On federal and state funds combined, the 
Department achieved 11.38%. 
 
The report also shows the DBE participation for the first 3 months of the new federal fiscal year.  
This is the third and last year of the 8.6% DBE goal.  We will be recalculating the goal for the 
2014-15 federal fiscal year.  For this year, we are starting out at a slower rate than last year, but 
we are still above the 8.6% goal and have achieved 9.5% DBE participation on federally funded 
contracts.  The report shows the 9.5% breakdown by district and type of work.  The high 
percentages shown in some of the districts is a result of the small number of contracts reported in 
the first 3 months, but added DBE participation on contracts that were reported last federal fiscal 
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year. The report also shows that our state funded contracts are at 9.51%, about the same as the 
federally funded contracts. The federal and state funds combined shows 9.5% DBE participation. 
 
 Minority Business Enterprise (MBE) Report – Art Wright 
 
In the Minority Business Enterprise Report, the Department is half way through the state fiscal 
year and has expended 57.2% of the dollars spent last year to certified MBEs.  We continue to 
move on a very good steady pace to achieve the MBE goal again this year.   
 
 Business Development Initiative – Art Wright 
 
This is the second Business Development Initiative report where we are tracking the efforts to 
reserve 10% of our contracts for small businesses.  The first chart shows the numbers that are 
projected for the fiscal year. For construction and maintenance contracts, 9.98% is projected to 
be reserved for small businesses.  For Professional Services contracts, 10.80% is projected to be 
reserved. 
 
The chart shows the actual percentage of executed contracts that has been reserved for small 
businesses during the first 6 months of the fiscal year.  For construction and maintenance 
contracts, 5.79% of the contracts have been reserved and 7.63% of the professional services 
contracts have been reserved for small businesses. 
 
4. Additional Comments 
 
At the beginning of the meeting, Secretary Prasad wished everyone a Happy New Year and 
thanked all for their hard work the past year.  He said the Governor announced his record high 
budget for Florida.  We have exciting projects this year including the I-595 project, the Miami 
Tunnel, and SunRail.  We are doing projects with P3’s – other states are looking at us as leaders.  
The Secretary also reminded districts to have projects on the shelf and ready.  We are hopeful to 
get additional funding and want to be ready.  Staff should focus on our successes when we are 
talking to people. 
 
The meeting adjourned at 9:55 a.m. 
 


